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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6.Rm#: | 7. Org.
Randall J. Miller ZG Ad“ q q ﬂ" 0786 - 301-925-0400 2078 CcO
-

8. Title of Change: Deliver 4PY.Manlius DMS Test Executables to EDC

figinator-Sj ture!Date’ 10. Class 11. Type: 12. Need Date: 8/26/99

m{fﬁ’"ﬁ ; %/QL; /49 coR
13. ice Mand Datt Q £ / 3 /QQ 14. Category of Change: 15. Priority: (If “Emergency”
Update Baseline fill in Block 28}.
D A{’ﬂ’\%‘x‘fbmq Emergency
16. DocumentatnonID\ramngg Impacted: 17. Schedule 18. Cl(s) Affected: DMS
None Impact:
None

19. Release Affected: 20. Date due to Customer: ] 21. Impl. Date: 22. Estimated Cost:
4PY 8/26/99 8/26/99 None

23. Source Reference:  XNCR (attach) [ JActionitem [ ITechRef. [ |GSFC [ JOther:
22177

24, Description of Change: (use additional Sheets if necessary)
Development has a fix for NCR 22177; EDC has requested the fix in test executables.

25. Proposed Solution: {use additional sheets if necessary)
CSG shall prepare a Sun tar file containing the EcDmINTFCSVR.pkg package from the current 4PY baseline. SMC shall pull the tar
file and distribute it to EDC. EDC shall install the test executables by using EcCoAssist to install the entire DMS package.

26. Alternate Solution: (use additional sheets if necessary)
Wait for delivery of 4PY . Manilius.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary}
EDC will not have fixes for this NCR until the Manlius patch is delivered.

28. Justification for Emergency (If Block 15 is “Emergency”):
This defect negatively impacts EDC operations

29. Site(s) Affected: [ JEDF [ IMini-DAAC [JvaTc XJEDC [ aGsFec [Jrarc [nsiDc Msmc [ak [lupL

[Oeoc DG Test Cell [lother
30. Board Comments: 31. Work Assigned Te:
32. EDF/REL2 CCB Chalr (Sign/Date): 33, Disposition:  Approved 34. (TBD)
A/C Disapproved

Fwd/ECS S
&0 CCB Chair (SlgnIDate) 36. Disposition: Approved 37. CM Manager's Closure:
A/C ;ppmv“ ved
czSgA. 324/

Fwd/ECS Fwd/ESDIS

38. ECS FCB Chair (Slgn!Date): 39. Disposition:  Approved 40. CCR Closed Date:
A/C
Disapproved
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